
CITY OF LODI COUNCIL COMMUNICATION 

APPROVED: ' ' H. D i h n  Flynn ---Manager 
I 

AGENDA TITLE: 

MEETING DATE: August 1,2001 

PREPARED BY: Public Works Director 

Accept Improvements Under Contract for Eastside Lighting Project, Phase 3 

C-Accept 07l16101 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Eastside 
Lighting Project, Phase 3" contract. 

BACKGROUND INFORMATION: The project was awarded to Clayborn Contracting Group, of Auburn, 
on February 7, 2001, in the amount of $199,855. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was June 1, 2001, and the actual completion date was June 1, 2001. The 
final contract price was $204,165. The difference between the contract amount and the final contract 
price is mainly due to minor differences between the estimated quantities and the actual work done by 
the contractor. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office . 

FUNDING: Budgeted Fund: 1995/96 CDBG Fund $34,600 
1996/97 CDBG Fund $50,000 
1997/98 CDBG Fund $55,000 
Electric Utility Street Light Completion Fund $65,400 

C w r a c t  A m o q  $205,000 

Richard C. Prima, 95. 
Public Works Director Electric ff tility Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

RCPMlKFllm 

cc: Joel Harris, Purchasing Officer 
George Bradley, Street Superintendent 
Joseph Wood, Community Improvement Manager 
Carrie Anderson, Community Development Block Grant Coordinator 
Alan Vallow, Electric Utility Director 


